City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: March 2013

Property
Engineering Research/
Finance Design / Easement Approved Est. Completion Engineering Construction Encumbered Other/Misc. Project Remaining Date Approved by
Project # | Project Name & Engineering Project Number Ward Survey Acquisition Construction Budget Date Expenditures Completed to Date (Open P.O.s) Expenditures Total Expenditures Balance Council Change Orders, Comments, Etc.
1 |FUND 701 -WATER
In-House CIP Crews. Survey & design complete. Alignment change, easements now required.
I-45 North (Highway 30 to Crosstimbers) Misc. expenditures include property research expenses. Possible scheduling with Pine Shadows
2 7051 Project #07-10-27 1 C U P $ 102,252 August 2013 In-House $ -1 $ -1 9 1,001 | $ 1,001 | $ 101,251 2007/2008 Budget Water Extension Project.
190 East (Sycamore to Highway 19) All but two easements acquired. Condemnation proceedings underway for the remaining two
3 7209 Project #08-10-26 3 98% U P $ 449,846 September 2013 53,104 | $ -1 $ -1 $ 23,793 $ 76,897 | $ 372,949 2009/2010 Budget easements. Misc. expenditures include easement acquisition and filing fees.
Hickory (Eastham to Normal Park)
4 7212 Project# 08-10-28 1 C N/A P $ 40,945 August 2013 In-House $ 4,768 $ -1 $ -1% 4,768 | $ 36,177 2009/2010 Budget Survey and design complete. Purchased materials.
Smith Hill Road Water Extension Local 28' wide street approved. Property research and survey complete. Misc. expenditures
5 7219 Project #10-10-26 3 U U P $ 425,631 Pending design -1 % -1 $ -1 $ 19,747 $ 19,747 | $ 405,884 2010/ 2011 Budget include cost of property research reports.
FM 247 Phase 1 - Fire Protection
6 7222 Project #09-07-02 3 U U P $ 338,224 October 2013 -1 $ -1 $ -1 9 7,030| $ 7030 [ $ 331,194 | 2010/2011 Budget Property research and survey complete. Design underway.
Water Well Development
7 7223 Project #11-05-01.1 1,2,3,4, U N/A P $ 421,000 Pending 29,500 | $ -1 $ -1 $ -1 $ 29,500 | $ 391,500 | 2010/2011 Budget Future project.
New Water Well - Well #21
8 7227 Project #11-05-01.1 4 98% N/A U $ 1,501,218 April 2013 110,201 | $ 766,150 | $ -1 $ 1,200| $ 877551 | $ 623,667 2011 /2012 Budget Generator being installed. Waiting on delivery of motor. Project near completion.
Pleasant Street - waterline replacement
9 7228 Project# 11-10-22 3 C N/A P $ 41,000 July 2013 -1 $ -1 $ -1 $ -1$ -1 $ 41,000 | 2011 /2012 Budget Survey and design complete.
Highway 75 - Industrial Park Water Extension
10 7229 Project #11-10-23 4 P P P $ 100,000 Pending -1 8 -1 $ -1 $ -1$ -1 % 100,000 | 2011 /2012 Budget
Palm Street Water Plant Office Renovations 1st portion of project completed by Quality Works Construction in February 2013. The chemical
11 7230 Project #11-10-24 C N/A U $ 75,000 Pending -1 $ 34,493 | $ -1 $ -1 $ 34,493 | $ 40,507 | 2011 /2012 Budget building was separated out because the contractor was unable to do it.
Archer Street - 6" waterline replacement
12 7231 Project #11-10-25 1 U P P $ 27,000 July 2013 -1 $ -1 $ -1 $ -1$ -1 $ 27,000 | 2011 /2012 Budget Survey complete. Design underway.
Bobby K Marks (Bowers - Avenue J)
13 7235 Project #12-10-23 1 P P P $ 55,000 May 2014 -1 8 -1 $ -1 $ -1$ -1 % 55,000 2012 /2013 Budget
9th Street (University - Avenue J)
14 7236 Project# 12-10-25 3 P P P $ 20,000 November 2013 -1 8 -1 $ -1 $ -1$ -1 % 20,000 2012 /2013 Budget
Sam Houston (Thomason - University)
15 7237 Project #12-10-24 3 P P P $ 30,000 December 2013 -1 8 -1 $ -1 $ -1$ -1 $ 30,000 2012 /2013 Budget
Avenue C (7th - 9th)
16 7238 Project #12-10-27 3 P P P $ 41,000 January 2014 -1 $ -1 $ -1 $ -1$ -1 $ 41,000 2012 /2013 Budget
18th Street (Avenue S - Avenue Q)
17 7239 Project# 12-10-26 2 P P P $ 68,000 February 2014 -1 $ -1 $ -1 $ -1$ -1 $ 68,000 2012 /2013 Budget
Pine Shadows Street
18 7240 Project# 12-10-22 1 U U P $ 35,000 August 2013 -1 $ -1 $ -1 $ -1$ -1 $ 35,000 2012 /2013 Budget Survey & property research underway.
Palm Street Water Treatment Plant Fiber Encumbered amount is the Purchase Order Amount. Conduit ran and should be completed mid-
19 7241 Project# 12-11-09 4 C P U $ 36,000 May 2013 -1 8 -1 $ 35,999 | $ -1$ 35,999 | $ 1 2012 /2013 Budget March. Fiber install and terminations should be completed by estimated completion date
20 7242 W ater Tank Rehabilitation 4 P P P $ 175,000 May 2013 -1 $ -1 $ -1 $ -1 $ -1 $ 175,000 2012 /2013 Budget Turned over to purchasing to bid package.
11th Street (I-45 - Avenue M)
21 7243 Project #12-11-01 1 U P P $ 122,000 Pending -1 $ -1 $ -1 $ -1 $ -1 $ 122,000 2012 /2013 Budget Preliminary design and coordination underway.
11th Street (Avenue J - Avenue G)
22 7244 Project #12-11-02 3 U P P $ 32,000 Pending -1 $ -1 $ -1 $ -1$ -1 $ 32,000 2012 /2013 Budget Preliminary design and coordination underway.
Sam Houston (11th - 22nd)
23 7245 Project #12-11-03 1,2 U P P $ 111,000 Pending -1 $ -1 $ -1 $ -1 $ -1 $ 111,000 2012 /2013 Budget Preliminary design and coordination underway.
24 7246 Water Wells Generators - GLO Grant N/A U P P $ 494,001 2013 11,330 | $ -1 $ -1$ -1 $ 11,330 | $ 482,671 2012 /2013 Budget Grant department now has the 100% plans and are putting together bid documents.
25 999 Unallocated Budget N/A N/A N/A $ 120,510 N/A -1 % -1 $ -1 $ -1$ -1 $ 120,510 N/A
26 |Total Fund 701 - Water $ 4,861,627 204,135 | $ 805,411 | $ 35,999 | $ 52,771 $ 1,098,316 | $ 3,763,311
27 |FUND 702 - WASTEWATER
North Sam Houston Phase 1 complete. Design complete. Easement acquisition underway on Phase 2. Misc.
28 70202 Project# 04-11-04 3 C U P $ 73,000 September 2013 In-House $ 2,881 | $ -1 9 1,848 | $ 4,729 | $ 68,271 | 2003 /2004 Budget expenditures include property research costs.
Unserved/Underserved area. Survey and In-house design complete. Waiting on easement
Graham Road / Highway 75 South acquisition. Misc. expenditures & construction account include property title research and
29 7116 Project# 06-11-13 4 C P P $ 70,000 On Hold -1 $ 950 $ -1 % 850| $ 1,800 | $ 68,200 2006 / 2007 Budget appraisals.
C = Complete
U =Underway P = Pending 4/16/201311:22 AM
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Unserved/Underserved area. Survey and In-house design complete. Waiting on TxDOT permit
Highway 30 East Wastewater approval and easement acquisition. Property title research complete. Construction amount
30 7117 Project# 06-11-14 3 C P P 44,000 On Hold $ -1 $ 100 $ $ 100 | $ 43,900 | 2006 / 2007 Budget includes property title research fee.
Final
Design/Construction
Old Colony Road WW - Phase V schedule being Environmental study completed. Forest Service permit obtained. Final design preparations
31 7128 Project# 08-10-31 3 91% P P 852,514 developed $ 140,241 | $ -1 $ -1 $ 140,241 | $ 712,273 | 2008 /2009 Budget underway.
Final
Design/Construction
Old Colony Road WW - Phase VI schedule being Environmental study completed. Forest Service permit obtained. Final design preparations
32 7129 Project #08-10-32 3 91% P P 890,182 developed $ 167,952 | $ 128 $ -1 $ 168,080 | $ 722,102 2008 / 2009 Budget underway. Construction amount includes legal ad cost.
Lakeridge/Crawford
33 7137 Project# 09-10-31 2 C P P 69,336 Pending $ -1 $ -1 $ -1 3 -1 $ 69,336 2009/2010 Budget Beginning negotiations with property owners. Survey complete.
Dawson Dam (TCEQ) Drainage Study Phase 1 - Phase 1 emergency action plan completed and submitted in December 2010. Phase Il design
34 7139 Project# 09-05-04 4 Complete N/A N/A 260,565 Pending $ 79,965 | $ - $ 79,965 | $ 180,600 2009/2010 Budget complete. Additional detention pond studies required.
Phase | Engineering Contract with Klotz Associates underway. Phase | submitted for FEMA
Town Creek Drainage (FEMA) review. Additional environmental assessment study required by FEMA prior to proceeding to
35 7140 Project #09-03-03 1&3 69% P P 8,847,900 In progress $ 396,421 | $ 353 $ -1 $ 396,774 | $ 8,451,126 2009/2010 Budget Phase Il. Construction amount includes legal ad fee and postage.
Town Creek Watershed Study Trib A- Phase I
36 7145 Project# 10-10-29 1,3&4 80% N/A N/A 60,000 April 2013 $ 45310 [ $ -1$ -1$ 45310 | $ 14,690 2011 /2012 Budget Study underway. Survey complete. Waiting on final report.
Avenue Q Wastewater Rehab
37 7149 Project# 11-10-26 1 P P P 101,000 Pending $ -1 $ -1 $ -1 $ -1 $ 101,000 2011 /2012 Budget Wastewater is being looked at by Engineering for possible alternative alignment.
Avenue M/ 22nd Street Wastewater
Renovations
38 7150 Project# 10-05-02 2 P C P 35,492 On hold $ -1 $ -1 $ -1$ -1 $ 35,492 | 2011 /2012 Budget
BOT / TDCJ Area Interceptor Design only. Survey and property research complete. Misc. expenditures include cost of property
39 7151 Project #11-10-27 2 U P P 86,000 December 2013 $ -1 $ -1 $ 653 $ 653 | $ 85,347 2011 /2012 Budget reports.
Tanyard Creek Watershed Study
40 7152 Project #11-10-28 3 P N/A N/A 60,000 Fall 2013 $ -1 $ -1 8 -1$ -1 $ 60,000 2011 /2012 Budget
Avenue M - Sycamore (18" replacement)
41 7153 Project# 12-11-04 1 P P P 180,000 Pending $ -1 $ -1 $ -1 $ -1 $ 180,000 2012 / 2013 Budget Waiting on engineering proposal from Klotz Associates.
Town Creek Horse Branch Watershed Study
42 7154 Project# 12-11-05 3 P P P 60,000 September 2013 $ -1 $ -1 $ -1 $ -1 $ 60,000 [ 2012 /2013 Budget Engineering Agreement approved by Council 3/5/13.
McGary Creek Watershed Study
43 7155 Project# 12-11-06 2 P P P 60,000 Pending $ -1 $ -1 $ -1 $ -1 $ 60,000 2012 / 2013 Budget Will begin after the completion of Town Creek Trib A and Horsebranch Watershed Studies.
Verdes-Haynes Drainage @ 9th / Avenue H
44 7156 Project #12-11-07 3 U P P 75,000 Pending $ -1 % -1 $ -1 $ -1 $ 75,000 2012 / 2013 Budget Survey & property research underway.
Drainage Fee Study Proposal from Klotz Associates has been received. Proposal being reviewed pending decision
45 7157 Project# 12-11-11 N/A P P P 50,000 Pending $ -1$ -1 $ -1'$ -1 $ 50,000 | 2012 /2013 Budget on moving forward with the study.
46 999 Unallocated W astewater Budget N/A N/A N/A N/A 40,581 N/A $ -1 $ -1 $ -1 $ -1 $ 40,581 N/A
47 |Total Fund 702 - Wastewater 11,915,570 $ 829,889 | $ 4412 | $ 3,351 $ 837,652 | $ 11,077,918
C = Complete
U =Underway P = Pending 4/16/201311:22 AM
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48 |FUND 711 - Wastewater - November 2002 Debt Issue
Phase 1l &2 -
complete
Phase 3 Sec 1
On hold Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees &
Bobbitt Addition / I-45 Moffit Springs Phase 3 Sec 2- appraisals and legal ads. Phase 3 Section 1 bids received on March 6, 2013. Waiting on
49 71134 Project #07-10-31 1&2 U P P 1,430,796 October 2013 In-house 739,985 73,580 | $ 813,565 [ $ 617,231 2007 / 2008 Budget Council direction. Phase 3 Section 2 - design underway.
50 999 Unallocated Budget N/A N/A N/A N/A 1,581 N/A - -1$ -1$ -1$ 1,581 N/A
51 Total Fund 711 - Wastewater - November 2001 Debt Issue 1,432,377 - 739,985 | $ 73,580 | $ 813,565 | $ 618,812
52 |FUND 800 - STREET ARTERIAL IMPROVEMENT
E. Mosley Lane Survey and design complete. Preparing bid. Walker County Commissioner's Court approved
53 8698 Project #10-10-24 4 C N/A P 241,151 November 2013 - 7975 $ -1 $ 7975 | $ 233,176 2010/ 2011 Budget funding for project segment outside the City limits (up to $60,000)
Holland Street Reconstruction
54 8700 Project #10-10-25 2 85% N/A P 103,868 August 2013 8,500 -1$ -1 $ 8,500 | $ 95,368 | 2010/ 2011 Budget Design complete. Final review in progress
Magnolia Way Renovations Construction bid awarded to AAA Asphalt on 1/8/13. Encumbered amount is the Construction
55 8703 Project #11-10-31 1 85% N/A U 319,000 June 2013 36,950 374 | $ 249,140 -1 $ 286,464 | $ 32,536 2011/ 2012 Budget Contract Amount. Construction expense includes legal ad. Construction underway.
Old Houston Road cul-de-sac Project pending. Misc. expenditures include property research reports and appraisals. Survey
56 8705 Project# 09-03-06.1 4 C U P 140,000 September 2013 - -1$ 2453 | $ 2453 | $ 137,547 and design complete. Property acquisition underway.
57 999 Unallocated Budget N/A N/A N/A N/A 32,160 N/A - - $ - - $ - $ 32,160 N/A
58 |[Total Fund 800 - Street Arterial Improvement 836,179 45,450 8,349 | $ 249,140 2453 | $ 305,392 | $ 530,787
59 |FUND 814 - SIDEWALKS CIP
Misc. expenditures include easement acquisition. $297,622 transferred to Project#81410 Safe
190 East - Sidewalk(s) Routes to School. Bids opened on March 28, 2013. Working on AFA amendment with TxDOT.
60 81407 Project# 08-10-26.2 3 80% C P 71,497 August 2014 64,736 -1 $ -1 $ 64,736 | $ 6,761 2009 / 2010 Budget Project award is likely to be in May 2013.
Misc. expenditures include cost of legal ad. $253,000 transferred in from project# 81411,
Safe Routes to School Grant $278,000 transferred in from project# 81412. Bids opened March 28, 2013. Working on AFA
61 81410 Project# 09-01-01 3 79% N/A P 1,077,622 August 2014 271,760 -1 $ 292 [ $ 272,052 | $ 805,570 2010/ 2011 Budget amendment with TXDOT. Project award is likely to be in May 2013.
Bids opened on March 28, 2013. To be presented to Council for project award April 16th.
62 81413 Downtown Streetscape |l 1 C N/A P 185,000 July 2013 - 642 | $ -1 $ 642 [ $ 184,358 2010/ 2011 Budget Construction amount includes TDLR Plan Review and legal ad charge.
Avenue J North (Sam Houston & 21st)
63 81414 Project #11-10-32 1&2 7% U P 65,000 Fall 2013 1,602 -1 $ -1 $ 1,602 | % 63,398 2011 /2012 Budget Design & property research underway.
Lake Road South (75 South - Smither Drive)
64 81415 Project #11-10-33 1&2 7% U P 120,000 Fall 2013 2,976 -1 $ 669 | $ 3,645 | $ 116,355 2011/ 2012 Budget Design & property research underway. Misc. expenditures include the cost of property reports.
65 9999 Unallocated Budget - N/A - -1% -1$ -1$ - N/A
66 |Total Fund 814 - Sidewalks CIP 1,519,119 341,074 642 | $ 91 | $ 342,677 | $ 1,176,442
67 |FUND 815 - GENERAL CIP
68 81503 Way Finding Sign Project - f2Ds N/A C N/A N/A 60,000 = $ 45,857 | $ 45,857 | $ 14,143 2002
Kate Barr Ross Concrete Work Pending availability of
69 81520 Project#06-11-03 1 C N/A U 24,715 Crews. - 17,461 -1 $ 17,461 | $ 7,254 | 2006 / 2007 Budget Construction has resumed.
Comprehensive Plan Implementation Schedule being
70 81523 Project# 06-04-01.1 N/A N/A N/A N/A 30,000 developed - -1 $ -13$ -1 $ 30,000 | 2006 / 2007 Budget
KBR Park - 4 Plex Parking Lot
71 81526 Project# 07-10-34 1 C N/A P 66,320 Pending - -1 $ -1$ -1 $ 66,320 2007 / 2008 Budget Plans and design are complete.
Fiber Loop Project - Fire Station #1 Schedule pending
72 81532 Project #07-10-39 2 U N/A U 134,509 | availability of crews - 26,178 -1 $ 26,178 [ $ 108,331 2007 / 2008 Budget Extension to Raven Nest Golf Course completed by SHSU. City to supply conduit.
Service Center Fuel Tanks
73 81546 Project #11-10-34 1 N/A N/A P 199,000 On hold - 1575 | $ -1 $ 1575 | $ 197,425 2011/ 2012 Budget Insurance has been obtained. Passed TCEQ testing.
Kate Barr Ross 270" Baseball Field
74 81547 Project #11-10-35 1 C N/A U 258,000 April 2013 - 242,496 | $ 15,503 -1 $ 257,999 [ $ 1 2011 /2012 Budget Encumbered amount is the balance of lighting purchase order. Currently working on sidewalk.
Kate Barr Ross Restroom 4 Plex
75 81549 Project #12-11-10 1 P P P 75,000 Pending - -1$ -1$ -1 $ 75,000 [ 2012 /2013 Budget
Army Reserve Center Upgrade Title report and appraisal in process for possible sale. Scheduled to advertise for bids May
76 81550 Project # 12-03-01 2 N/A N/A N/A 36,000 Pending - -1 9 -1$ -1 $ 36,000 | 2012 /2013 Budget 2013.
Development Code Update
77 81551 Project# 13-01-02 N/A U N/A N/A 100,000 December 2013 - -1 $ -1 $ -1 % 100,000 2012 / 2013 Budget Contract approved. Project underway.
78 999 Unallocated Budget N/A N/A N/A - N/A - -1 $ -1 $ -1 $ - N/A
79 |Total Fund 815 - General CIP 983,544 - 287,710 | $ 15,503 45,857 | $ 349,070 | $ 634,474
80 |FUND 842 - INFORMATION SERVICES TECH CIP
Funds appropriated in Building was delivered 8/28/12. Electrical is complete and A/C units are working. Fiber re-
81 64008 Disaster Backup Data Center 1 N/A N/A U 45,000 Pending - 20,585 | $ 13,610 -1 % 34,195 | $ 10,805 2011/2012 termination phase is on hold.
82 |FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED
C = Complete
U =Underway P = Pending 4/16/201311:22 AM
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83 8601 Fence @ Wildwood Sanctuary 3 N/A N/A N/A $ 33,605 $ -1 % 25543 | $ -1 $ -1 $ 25543 | $ 8,062
84
85 90002 Land Purchase N/A N/A N/A N/A $ 526,751 $ -1 $ -1 $ -1$ 369,334 | $ 369,334 | $ 157,417
Grand Total Open Projects $ 22,153,772 $ 1,420,548 | $ 1,892,637 | $ 314,252 | $ 548,307 | $ 4,175,744 | $ 17,978,028
86
C = Complete
U =Underway P = Pending 4/16/201311:22 AM
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